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PROJECT:  Lake Poygan, Wisconsin  
 
DESCRIPTION:  The Wisconsin Department of Natural Resources (WDNR) requested Corps of Engineers’ assistance to 
participate in an investigation to determine the extent of the Corps’ water level management strategy on the depletion of 
fish and other aquatic habitat within Lake Poygan, Winnebago County, Wisconsin.  Lake Poygan once provided abundant 
high quality habitat for waterfowl and other birds, furbearers, and diverse warm water fishery.  Much of this habitat has 
deteriorated in recent years.  The existing water level management strategy is being reviewed to determine its role in the 
degradation.  Water levels at Lake Poygan have been managed under the U.S. Army Corps of Engineers’ Fox River 
project since 1872.  The project would involve the construction of a breakwall on Lake Poygan, for the purpose of 
protecting, improving, and restoring fish and other aquatic wildlife habitat. 
 
CONGRESSIONAL INTEREST:  Petri (R)  WI-06, Feingold (D), Kohl (D)  
 
LOCATION MAP & PICTURE:    

 
 
NON-FEDERAL PROJECT SPONSOR:  Wisconsin DNR, POC:  Mr. Art Techlow: 906.424.3001. 
 
PROJECT AUTHORITY:  Section 1135 (b) of the Water Resources Development Act (WRDA) of 1986, as amended. 
 
FUNDING: 
                                                                      Total                  Federal            Non-Federal
Current Working Estimate                       $ 16,000,000         $  12,000,000      $ 4,000,000    
Funds Allocated prior to FY07                 $     564,000           $     564,000        $             0 
Funds allocated in FY07                   $        0                  $        0                $             0 
FY08 Budget    $        0      $  0       $             0 
Funds that could be used in FY08 $     100,000     $     100,000        $             0  
Funds required to complete (> FY08) $ 15,336,000          $ 11,336,000      $  4,000,000  
 
SCHEDULE MILESTONES: 
 Project Initiate AUG 99 
 Preliminary Decision Document Approved SEP 00 
 Decision Document Approved   
 Design Documentation Completed TBD      
 Project Cooperation Agreement Signed  
 Construction Contract Awarded      
 Construction Completed  
 Project Closed-Out  
 
STATUS:  FY08 funding would be used to continue with feasibility phase.    
 
PM:  David W. Bowman; (313) 226-2223; David.W.Bowman@usace.army.mil
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